
Site Name: Operational Period: U.S. EPA Region 6 
DAILY WORK ORDER

Emergency and Rapid Response Service

Task Order 62 CES Environmental Date:      5-28-2015

Branch: Federal Division/
Group: Response

WORK AUTHORIZED:
Continue to pump water on site as necessary, depending on rainfall.
Clean up, cut up ADS or vacuum hose place in US Ecology roll off.   Cut up dirty totes place in same box. Place PPE in 
some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches.  Pump water after extreme rain 
event.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP – S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 5.28.2015 Time:1700 Date: 5.28.2015 Time: 1700

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
SITE: QTY USED Unused

Response Manager 1 1 Pick –up Truck 2 2

Foreman 1 1 Generator 1 1
Equipment Operator 0 0 Trash Pumps 2 2

Truck Driver 1 1 Utility Trailer 1 1

Laborer 1 1 Frac Tank w Liner 1 1

Health and Safety Manager 0 0 4,000 PSI Pressure 
Washer 1 1

PERSONNEL OFF-SITE Open Top Roll Off 3 3
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1

Transport and Disposal Coord 1 0 Carbon Vapor Unit 0 0

Field Cost Accountant 1 1 Skid Steer BC004 1 1

Vacuum/OT Boxes 1 1
9,000 lb Overhead Lift 1 1

Storage Trailer 1 1
Myers (Bean) Pump 1 0

Air Compressor 1 0

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

Clean up, cut up debris and place in US Ecology roll off. Pace PPE in some box. Remove liquids from Warehouse Bay 
Trenches.  Removed sediment from FT 5180 and placed in FT1001.  Continued to pump water as needed.

Remove residual material from NT2 and NT8 and placed in soils roll-off bound for US Ecology.   Placed absorbant 
boom around ALL south ASTs at the request of the OSC.  Began final walkthrough today to finalize punch list.

OSC
Date: 

Time: 

RM

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Complete final punch list and begin the demobilization process.  Ship off OTB that was scheduled to be shipped today 
to US Ecology.  Await analytical results.  Results due 6-4-2015.  

OSC

Next OPERATIONAL PERIOD

5/28/15 1735
Mike Means
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